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CITY OF LODI 
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TM 

AGENDA TITLE: Adopt Resolution Authorizing City Manager to Execute Contract Change Order with 
Diede Construction, Inc., of Woodbridge, for Additional Work Related to the Central 
Plume PCERCE Remedial Measures Project ($1 74,966) and Appropriating Funds 
($1 50,000) 

MEETING DATE: April 20, 2011 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: 

Adopt resolution authorizing City Manager to execute contract 
change order with Diede Construction, Inc., of Woodbridge, for 
additional work related to the Central Plume PCERCE remedial 
measures project in the amount of $1 74,966 and appropriating 
funds in the amount of $1 50,000. 

The contract with Diede Construction was approved by Council on 
March 17, 201 0. The project consists of design, construction, 
operation and maintenance of a groundwater extraction and 
treatment system and a soil vapor extraction and treatment system. 
The Work is substantially completed and the system is operational. 

The next step in the Central Plume remedial measures project is to decommission the existing facility 
located on the Guild Cleaners property ($69,857) and to restore the parking lot asphalt and striping at the 
Guild Cleaners parking lot ($22,695) per the Central Plume legal settlement agreement. Additionally, a 
trash enclosure is included for the property located at 212 West Pine Street ($27,294) as mitigation for 
the removal of the trash enclosure from the remedial measures treatment facility site. City staff also 
recommends the alley between Church Street and Pleasant Avenue be repaved ($55,120) to repair the 
extensive damage caused by the trenching for the remedial measures project. The estimated cost for the 
change order work described above is $174,966. The cost of decommissioning the Guild facility is 
conservatively estimated and is dependent on San Joaquin County Environmental Health Department’s 
final permit term requirements for the vapor extraction well abandonment. Staff is hopeful these costs 
can be reduced if the County accepts our proposed alternate well abandonment methods. 

There have been two change orders approved by the City Manager for this project. Change Order No. 1 
was for enlarging the treatment facility site and changing the vapor well configurations ($26,055). 
Change Order No. 2 was to replace five driveways impacted by the project scope to comply with current 
ADA requirements ($41,579.13). 

The contract amount awarded was $1,758,672.42. The actual contract cost to date is $1,380,761.99 with 
$325,000 in reserve for future carbon change outs. Once the decommissioning work is complete, the 
new treatment facility will begin official operation. 

APPROVED: --2-.. 

Konradt Bartlam, C imanager  
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FISCAL IMPACT: This work will conclude the settlement requirements at the Guild Cleaners 
site and will save future alley repair costs. Capital funding for these 
facilities comes from Central Plume Settlement Funds. 

FUNDING AVAILABLE: Requested Appropriation: 
Central Plume Settlement Funds (1 90): $1 50,000 

Jordan Ayers 
Deputy City Managerhternal Services Director 

h*h& 
F. Wally Saddelin 
Public Works Director 

Prepared by Gary Wirnan, Construction Project Manager 

FWSIGWlpmf 
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1. AA# 
2. JV# 

A. 
SOURCE OF 
FINANCING 

CITY OF LODl 
APPROPRIATION ADJUSTMENT REQUEST 

FUND # BUS. UNIT # ACCOUNT # ACCOUNT TITLE 

190 3205 Fund Balance 

TO: 
3. FROM: I Rebecca Areida-Yadav 15. DATE: 04/04/2011 
4. DEPARTMENT/DIVISION: Public Works 

/Internal Services Dept. - Budget Division 

6. REQUEST ADJUSTMENT OF APPROPRIATION AS LISTED BELOW J 
AMOUNT I $ 150,000.00 

I I I I 
$ 150,000.00 

7. REQUEST IS MADE TO FUND THE FOLLOWING PROJECT NOT INCLUDED IN THE CURRENT BUDGET 

Please provide a description of the project, the total cost of the project as well as justification for the 
requested adjustment If you need more space, Lse an add tional sheet and attach to this form 

contract change order with Diede Construction, Inc., of Woodbridge, for additional work related to the Central Plume PCE/TCE remedial 
measures project 

If Council has authorized the appropriation adjustment, complete the following 

Meeting Date RFS No / Attach copy of resolution to this form 

Department Head Signature <, \ <  < i. I-- 

8. APPROVAL SIGNATURES 

Deputy City ManagerAnternal Services Manager Date 

Submit completed form to the Budget Division with any required documentation 
Final approval will be provided in electronic copy format. 



RESOLUTION NO. 201 1-56 

WHEREAS, the contract with Diede Construction, Inc., of Woodbridge, CA for the 
Central Plume PCE/TCE Remedial Measures Project was approved by Council on 
March 17, 201 0. The project, consisting of design, construction, operation, and 
maintenance of a groundwater extraction and treatment system and a soil vapor 
extraction and treatment system, is substantially completed and the system is 
operational; and 

WHEREAS, the next step in the Central Plume area is to decommission the 
existing facility located on the Guild Cleaners property, to restore the asphalt and striping 
at the Guild Cleaners parking lot, and to provide a trash enclosure for the property 
located at 212 West Pine Street as a mitigation measure. City staff also recommends 
that the alley between Church Street and Pleasant Avenue be repaved to repair 
extensive damage caused by the trenching for the remedial measure project; and 

WHEREAS, staff recommends appropriating $1 50,000 from the Central Plume 
Settlement Fund. 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
authorize the City Manager to execute a contract change order in the amount of 
$1 74,966 with Diede Construction, Inc., of Woodbridge, California, for additional work 
related to the Central Plume PCE/TCE Remedial Measures Project; and 

BE IT FURTHER RESOLVED that funds in the amount of $150,000 be 
appropriated from the Central Plume Settlement Fund. 

AYES: COUNCIL MEMBERS - Hansen, Katzakian, Nakanishi, and 
Mayor Johnson 

NOES: COUNCIL MEMBERS -None 

ABSENT: COUNCIL MEMBERS - Mounce 

ABSTAIN: COUNCIL MEMBERS - Nonefl 

t$?j- NDI JOHL 
City Clerk 

201 1-56 




